

**PUD NO. 1 OF SKAGIT COUNTY
PIPELINE RELOCATION AT HENSON ROAD PROJECT**

ADDENDUM NO. 2

Date of Issue: October 3, 2025

To All Planholders and/or Prospective Bidders:

The time and place of bidding remains unchanged as 11:00 AM, Tuesday, October 7, 2025, at Public Utility District No. 1 of Skagit County.

Acknowledge receipt of this Addendum in the space provided in the BID FORM. Failure to do so may subject the Bidder to disqualification.

The following changes, additions, and/or deletions are hereby made a part of the project bid documents for the Pipeline Relocation at Henson Road Project and shall have the same effect as if set forth therein.

A. PROPOSAL

- a. Remove the existing Bid Schedule (Procurement Forms and Supplements Page 00 40 00-3) and insert the attached Bid Schedule (Procurement Forms and Supplements Page 00 40 00-3) revised October 3, 2025.

The Bid Schedule changes include the following:

1. Revisions of Descriptions to Bid Schedule Items 13 & 14.

This Addendum consists of this one (1) cover page and one (1) page Bid Schedule, **for a total of two (2) pages.**



10/03/2025

Mark Handzlik, P.E., Engineering Manager

BID SCHEDULE:					
PIPELINE REPLACEMENT AT HENSON ROAD PROJECT					
Item No.	Bid Schedule Description	Estimated Quantity	Unit	Unit Price	Total
1.	Mobilization	1	LS	\$	\$
2.	Pre-Construction Submittals	1	LS	\$	\$
3.	Install and Maintain Temporary Erosion Control and Water Pollution Control Measures	1	LS	\$	\$
4.	Project Temporary Traffic Control	1	LS	\$	\$
5.	Furnish Portable Changeable Message Sign	20	Days	\$	\$
6.	Pothole Existing Utilities	1	LS	\$	\$
7.	Furnish and Install Adequate Site and Trench Safety Systems in Accordance with Chapter 49.17 RCW	1	LS	\$	\$
8.	Horizontal Directional Drill for 12-inch PVC Pipe	420	LF	\$	\$
9.	Furnish and Install 12-inch Fused PVC C900 PC 235 Pipe in HDD Borehole	420	LF	\$	\$
10.	Furnish and Install 12-inch 11¼° DI Ell	2	Each	\$	\$
11.	Furnish and Install 12-inch Butterfly Valve	2	Each	\$	\$
12.	Waterline Flushing, Pressure Testing, Disinfection and Bac-T testing	1	LS	\$	\$
13.	Connection Work for Tie-In at Station 0+60.65	1	LS	\$	\$
14.	Connection Work for Tie-In at Station 5+8.80	1	LS	\$	\$
15.	Pavement and Landscaping Restoration	1	LS	\$	\$
16.	Post-Construction As-built Drawings	1	LS	\$	\$
Sub-Total Base Bid				\$	
Sales Tax (8.8%)				\$	
Total Bid Amount				\$	

DOLLARS

Total Bid with Sales Tax (written in words)